
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:51 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 459 Date: 22-Oct-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 774

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the permanent access platform at
53 meters . They had to weld 2 lugs for the middle supporting beam & kickers on the South tower shaft
with D skin . Crews started at 7:00 AM.

Jayson & Todd had to mobilize their tools , equipments to the site , reroute the power & gas lines .
They were done at 8:30 AM.

After that , crews had to remove the mounted temporary PVC pipes on the D skin of the South
tower shaft , grind & clean the welding areas & the edges of the lugs . Crews started at 8:30 AM. They
were done at 11:30 AM. Von had to MT the tower skin . He was done at 11:50 AM.

In the afternoon , crews had to heat the welding area. They started at 12:40 PM. & they had to
check with the QA & QC before starting the welds .

Todd started to weld the 1st pass on the top lug at 12:50 PM. He had to clean & grind the previous
pass before going to the next pass . Todd was done on the top lug at 3:00 PM.

Eric had to check & work with his crews to the end of the shift. Crews had to wrap up their tools &
equipments . Crews left at 3:10 PM.

Scott & Von were on the site at all time monitoring the heat , & working with the welders .

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

2243

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 0.00 8.00 0.00 8.00

APP JAYSON SMITHIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 4.00 0.00 4.00
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